2000 Edition — Electronic Format

Change Order

PROJECT: C o ST OB Impravaagia CHANGE ORDER NUMBER:
(Name and address) City of West Lafayette DATE:
609 W. Navajo Street ARCHITECT'S PROJECT
West Lafayette, IN 47906 NUMBER:
TO CONTRACTOR: Atlas Excavating, Inc. CONTRACT DATE:
(Name and address) 4740 Swisher Road

West Lafayette, IN 47906
THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)
Item #1 — Removal of Neenah R-3701 hood/catch basin trap at storm structure #610
Item #2 — Agri-Drain change from 18” ($1209.16 via CO#2) to 15” with Fernco couplers ($525.00)
Item #3 — Extension and termination of unforeseen 6” concrete drain pipe
Item #4 — Time extension to December 6, 2011 (35 calendar days) resulting in
liquidated damages (6 days @ $500/day)
Item #5 — Credit for use of onsite materials for clay pond liner
Item #6 — Installation of 6” x 6” wood posts along Northwestern Ave. (PR#2 R1)
Item #7 — Unused line item #9 from Pay Application for “pipe remove, 6” undistributed”

AIA Document G701 — 2000

003 OWNER X
June 13, 2012 ARCHITECT
7945.001 CONTRACTOR X
August 29, 2011 FIELD

deduct  ($301.00)
deduct ($684.16)
add $750.00

deduct ($3,000.00)
deduct ($7,000.00)
add $5,277.00
deduct ($2,835.00)

Change Order #003 Total deduct ($7,781.16)

*Note: Please refer to supporting documentation attached

The original (Contract Sum) was

The net change by previously authorized Change Orders

The (Contract Sum) prior to this Change Order was

The (Contract Sum) will be (Decreased) by this Change Order in the amount of
The new (Contract Sum) including this Change Order will be

The Contract Time will be (Increased) by (35) calendar days

$231,487.50
$2,327.16
$233,814.66
$7,781.16
$226,033.50

The date of Substantial Completion as of the date of this Change Order therefore is (December 2, 2011).

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price
which have been authorized by Construction Change Directive for which the cost or time are in dispute as described in

Subparagraph 7.3.8 of AIA Document A201.

Not valid until signed by the Architect, Contractor and Owner

AUTHENTICATION OF THIS
ELECTRONICALLY
DRAFTED AIA DOCUMENT
MAY BE MADE BY USING
AIA DOCUMENT D401.

The Schneider Corporation Atlas Excavating, Inc. The City of West Lafayette
ARCHITECT (Typed Name) CONTRACTOR (Typed Name) OWNER (Typed Name)
&L&\aa——# x4 ANy
(Signature) (Signature) - ) (Signature)

o 3 N\ =y “, //( i ) . e
Joshua A. Nixon, P.E. ‘ (m [, {/[ ”L /1 ) , I/(/l)l[/‘t//f‘/'
BY BY ' BY
) H] on 12
June 13, 2012 v /’ //?)Z)/)’
DATE DATE DATE

© 2002 The American Institute of Architects. Reproduction of the maerial herein or substantial quotation of its provisions without written permission of the
AlA violates the copyright laws of the Unite States nad will subject the violater to legal prosecution. WARNING: Unlicensed photocopying violates US
copyright laws and will subject the violater to legal prosecution. This document was electronically produced with permission of the AIA and can be
reproduced in accordance with your license without violation until the date of expiration as noted below. User Document: 1:\7k\7945\001\docs\construction
administration\change order\change order #3\change order#003_061312.doc - 6/13/2012. AIA License Number 1013428, which expires on 02/26/2008.
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To: Tho Schnslder Gotparatlon Dates Suptember 8, 2011
Weal Latayelte; Indtana 47908 :
Projeat: KCB Walsr Guality Improvements

Attn: Joshua Nixon Alas Kt1-10

Subjsclt Catelt Basin Trap STR 610

Joshusg,

Shedt 3603 Detall 7 calls Tor & Noenah R-3701 caloh basin trap to be Installed ont the 21* ROF pipe. Nelther Neepsh nor East
Jordan manyfacture a trap Ihis slxe, Thafargest slze of frap Is 16%, Please ndvise how you would like to prosead with this,

e Lespoast !
THE Rermesnn BBl Hop oad BE  ommch Fiom THE Peded sept
TR ok 110 . Ptns PRowDE 4 GEROT wgrev. TO T SwitR FRe ot

D ETRLANMy TTHE W0y |

4 ez oF K301 il b,awumcé fov ot ie Tue
Lo3101 Fol #STE 4 (D

S 412971

Listtr Jor 7 afefu

SOMAGIDER CRPazsk
(oples To! i Sliearaly,

By.. ;g?%&’/’ ‘i/”é

“Sfava Ridh, Projact Manager

ubils gt A 1 iRty n vate e




(s
Josh Nixon S

From: Josh Nixon

Sent; Wednesday, October 05, 2011 1:34 PM

To: ‘Michae! Susong'

Cc: Shawn H. Strange; Brent White; Keith Stuerenberg; 'David Buck|;
‘handerson@westlafaystie.in.gov!

Subject: KCB - Agri-Drain information update

Attachments: Agri Draln Fern Co Connections.pdf

Michael,

Later in the day on Monday, we received a call and the attached letter from Atlas. Apparently their supplier for the Agri-
Drain products has now told them that there would e a significant lead time Issue with the 18” AgriDrain structures
that were needed to accept the 15” RCP pipe {as approved via CO#2). As outlined in the attached letter, another
solution has been developed in which the originally specified 15” AgriDraln structures will work with a transition In pipe
material outside the structure (small section of 15” HDPE then transitioning to 15" RCP). This will help maintain the
project schedule and will also reduce cost compared to the originally proposed change to the 18” AgriDrain structures.

We feel that this s an adequate solution and also saves cost and time. We will process the Contractor’s submittal
accordingly. The reduction in cost will be captured on the next Change Order (#3),

Please call me if you have any questions and | can discuss further.

Thank you,
Josh

Joshua A. Nixon, P.E. | Engihesring Department Manager
! The Schneider Corporation | 1330 Win Hentschel Blvd,, Suite 100, West Lafayette, IN 47906
S e (o) 765.237.5250 | (c) 765:479.3865

schneider inlxon@schnéldercorp.com | achneidercorp.com

Providing creative solutions for land, infrastructure and facliities projects that help Increase revanue, lower costs and miligate risk.

From: Michael Susong [mallto:msusong@westlafayette.in.qov]
Sent: Monday, October 03, 2011 9:13 AM

To: Elizabeth Golden; Josh Nixan

Cc: Steve

Subject: RE: KCB

BOW approved CO#2 at the meeting this morning.

From: Elizabeth Golden [mailto:elizabethg@atlasexcavating.com]
Sent; Friday, September 30,2011 3:11 PM

To: Josh Nixon

Ce: Steve; Michael Susong

Subject: Re: KCB

FYT -1 took it to the City Engineer's office as you requested. The nice ladies at the desk said they would give it
to Michael,

Thanks,

Elizabeth Golden




Atlas Excavating, Inc,

Project Administrator

Phone: (765) 429-4800

Fax: (765) 429-8034

On Fri, Sep 30, 2011 at 2:39 PM, Josh Nixon <jnixon@schneidercorp.com> wrote:
Elizabeth,

No problem, thank you,

Also, I talked with Steve and the City has asked for signed versions of Change Order #2 by 3:00 pm today in order to get
on the Board of Works agenda for Monday.

At this point, if you would like to take them directly to the City Engineer’s office (Michael Susong) by 3pim, that would
allow them to be on the agenda. If it’s Jater than that, you can still bring them by here and we will get them to the City
next week,

Thanks,

Josh

Joshua A. Nixon, P.E. | Engineering Department Manager
The Schneider Corporation | West Lafayette, IN

(0) 765:237.5250 | (c) 765.479.3865 | inlxon@schneidercorp.com

From: Elizabeth Golden [mailtoielizabethg@atlasexcavating.com]
Sent: Friday, September 30,2011 2:05 PM

To: Josh Nixon

Ce: Steve

Subject: Re: KCB

Josh...Sorry! We just found the NOI that you sent to us previously. Please disregard my request below.
Thanks!

Elizabeth Golden
Atlas Excavating, Inc.
Project Administrator




Phone: (765)429-4800
Fax: (765) 429-8034

On Fri, Sep 30, 2011 at 1:22 PM, Elizabeth Golden <glizabethg(@atlasexcavating.com> wrote:

Josh,

Can you get me a copy of the Notice of Intent (NOI) for the above referenced project. We couldn't find it in the
spec book.

Also - T did receive change order #1 & #2. Tl have Steve sign them and I will drop them by your office late
this afternoon.

Thanks,

------

Elizabeth Golden
Atlas Excavating, Inc.
Project Administralor
Phone: (765) 429-4800
Fax: (765) 429-8034
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Atlas Excavating Jne.
4740 SWISHER RD., BUILDING A, WEST LAFAYETTE, IN 47906

PHONE {765} 429-4800
FAX PROJ, MGMT.  (765) 429-8034
FAX ESTIMATING (765) 429-6464
FAX FRONT DESK  (765) 429-5400

Decetiber 4, 2011

Joshua Nixon

The Schneider Corporation
1330 Win Hentschel Boulevard
Suite 100

West Lafayette, Indiana 47906
Fax: 765-448-6665

Reference: KCB Water Quality Improvements —Phase 1

Subject: 6” Field Tile Extension (Revised)

M, Nixon:

“The purpose of this letter s to provide revised pricing for extending the (2) 6” concrete
draing to drain intto the north pond. Atlas previously submitting a price of $1,200 for this
work, however, it was revealed that one of the tiles was non functional and not
perpetuated. ' '

Atlas is submitting a revised price of $750 for extending the one 6” tile to drain into the

pond. Though the second was not extended, it was exposed, iherefore; some time and
effort was spent on it. Please let me know if you have any quéstions or eoncerns.

Respectfully,

% o

Project Manager
Atlas Excavating, Inc.

“We are an equal opportunity employer”
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Diameter Couplings

!

For non-standard or spetial size applications « made to order.

“The Ideal coupling for rapalrs, alterations or rehabilitation of farge dlameter sewer B
plpe, These couplings are mate from flextble PVC bnd offer éasy Installation and leak
free connections. They are englneered for use with all comrnon sewer piplng materfals: + Accommadtatas pa O, differenca of
clay, taticrate, castahd ductila fron, AC, plastic or fiberglass, upte onelnch®

= 12.7 Inches widg

Order LDCs by specifying
the (0.D) outside diameter

of both pipes In inches, « 2+ Serles 300 (18-8) all stalnless steal,
extra strangth (040 In. thick) Thol

v 3/8 Inch thick with multiple saaling tibs

NOYEtNever Installthis sype of eoupling clamps with multlple take up polnts
untilyou read and imdarstand the
Instaliation instructlons and verky the * Up t0150 In/1bs. of torque for

timensions ordered, greater dealing pressure

*Where OB, differences renge from 3-1/4%45
o fernce bushing system ls avallable,

B R O AVINp P S Y

&y

.4

A e et KPR

o ote b

e

B L S Sy U

it Bty st




—

i

Atlns Exeavating, Y.
47480 SWISHER RD., BUILDING A, WEST LAFAYE'ITE IN 47906

PHONE. {766) 429-4800
FAX PROJ, MGMT,  {766) 429-8034
FAX ESTIMATING ~ (765) 429-6464
FAX FRONT DESK (765} 429-6400

Qctober 3, 2011

Joshue Nixon

The Schusider Corporation

1330 Win Hentschel Boulevard

Suite 100

West Lafayette, Indiana 47906
Fax; 765-448-6665

Reference: KCB Water Quality Improvements ~Phase 1
Sutyjest: Agri Drain Fern Co Connections
Mr. Nixon:

1 recsived a call this :ﬁts'mi’ng from out Agri Drain supplier indicating that the 18"
structures will have a lead time of up 10 3 weeks, This lead time is due to special inserts
raguired to transition to the RCP The stractutes cantiot be built until Agri Drain has these
inserts. .

Agdl Dmin is now pmposmg an alternate solutlon which will allow for the original 15" -
structurés to be used with the RCP pipe. This solution involves stubbmg 15" N-12 HDPE
piie out of the structures and then transitioring to the 15” RGP pipe with flexible ribber
couplings. Attached is a sketch of this installation, glong with submittal information on
* the Fern Co couplers. The total additional cost of this apptoach will be §525, which will
“be sigmficanﬂy less that upsizing the strtrctures, Ploase lot e know if thls s aceeptable.
Delays to upsize the structures will certainly have an jmphct on project completion,

" Respectfully,.

%_*
— Steve Rich
. Project Manager
Atlas Excavating, Inc,

“We are an equal opportunity employer"
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Atbas Excavating, Jnc,

4740 SWISHER RD;, BUILDING A, WEST LAFAYETTE, IN 47906

PHONE {765) 425-4800
FAX PROJ, MGMT.  (765) 429-8034
FAX ESTIMATING  (765) 429-6464
FAX FRONT DESK (765} 429-5400

Tanuary 23, 2012

Joshua Nixon

The Schneider Corporation
1330 Win Hentschel Boulevard
Suite 100

West Lafayette, Indiana 47906
Fax: 765-448-6665

Reference: KCB Water Quality Improvements —Phase 1
Subject: Request for Time Extension (Revised)
Mr. Nixon:

. Atlas Excavating is requesting that the contract times for the KCB project be extended to
reflect a substantial completion date of Dec. 2, 2011. Adverse weather conditions
throughout the months of September, October, and November have significantly
impacted Atlas’s ability to complete the earthwork and pipe work within the ponds, Of
the 63 work days during these months, 19 of these days had significant precipitation that
impacted Atlas’s production and schedule. That doesn’t even account for rain events that
prevented our crews from working for multiple days, once the ground was saturated and
* wet. Attached with this letter is a record of the precipitation during the months of Sept.,
Oct., and Nov, from the weather underground archives,

Ple4se also note that Atlas requested 14 calendar days dus to adverse weather on October
©.26, 2011, While Atlas worked diligently to complete the -work in a timely mannet, a
portion of the grading and seeding could net be completed due to the wet conditions.
Atlas requests that this work be considered warranty work which will be completed in the
spring when conditions are favorable Please let me knOW 1f ‘you have any questions
regarding this request :

Respectfully,

teve Rich
Project Manager
Adtlas Excavating, Inc.

"We are an aqual opportunity employer”
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History : Weather Underground

« Previous Month « 2010 Supteimber 2011 2012 » MNext Month »
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
PRALE ey . =
1 2 x 2
- % ;..,.,:}3 = % = 3 o)
Aetual: 97173 Aotual: 98] 72 Actuali 97 | 68
Praclp:. 0,08 Preclp:  0.00 Precip: - 0.18
fuerage:B3 | 60 Average: 82} 60 Aierage:82 | 59
Precip: 0,08 Pracip:  0.09 Praclp; 0.08
4 = |ls = |s %‘» 4 8 e |9 =
dsgd ¥ AN L Y w8
Actual: 76 58 Actual: 8853 Actuali 88| 47 Actual: 74182 Actual: 65 57 Actuals 73] 81 Aotual: 75158
Precip:  0.08 Precip: 0,00 Praclpr  0.00 Precip; T Precip: 8,37 Precip: 0,18 Preclp:  0.00
Average:82 | 59 Average:82 | 59 Average: 81| 58 Average:81 | 58 Average:81] 58 Average:81] 57 Average:80 | 57
Praclp;  0.08 Precip:  0.09 Praclp:  0.0% Precip:  0.10 Preclpt  0.09 Precip:. 6,40 Preclp: 0,08
sk B 3 ] i : Ak,
1 2 2= | %’ 14 %%% 1 %~ 16 |2 %
Actual: 81|68 Actual: 8759 Actual: 87]60 Potual: 72153 Actual: 64|42 Actual: 65|48 Actual: 72|53
Precip:  0.01 Precip: 0,00 Precipr 0,00 Praclp: 0,27 Precip:  0.00 Precip: .00 Precipt T
Average: 80| 57 fvarage:80 | 56 Avsrage:79| 58 Average: 79| &5 Average:78 | 55 Average:78 | 54 Average:78 | 54
Precip:. 0,08 Precip:  0.09 Precipr 0,10 Precip: 0,08 Precip:  0.09 Pracip:  0.08 Precip: -0.08
18 % 18 % 0 =1 21 % 22 + 1123 24 .
= RI7CVR e |® : = = Ty = 4
Actual: 71|56 Actual 70 | 61 Astuals 73 | 54 Potuak; 79|62 Actual: 70 50 Botual: es| 54 Actual: 64 | 52
Precip:  0,0§ Frecip: 0,72 Precip:  0.00 Precip: 0,00 Precip:  0.D5 Precip: T Preclp: - 0.44
Average: 77 | 54 Avarage:77 | 53 fverage:76 | 53 Avorage;76 | 52 Average:751 82 Averagei?5 ] 51 Average:75 | 51
Precip:  0.08 Precip:  0.09 Pracip:  0.08 Preclp:  0.09 Pracip:  0.09 Precipt 0,08 Preclp:  0.09
R4 S S i Ay B
Actual: €3] 54 Actoal: 64|54 Actual: 5784 Actual: 65] 54 Actual: 7848 Astual: B2 43
Precip;  0.82 Precip: 0,09 Praclp: 0,34 Preclp: 0415 Preclp;  0.064 Precip:  0.01
Average:74 | 51 Average:74 | 50 Average; 73| 60 Bverage:73| 49 Average:72{ 49 Average:72 | 49
Praclp:  0.09 Precip: 0,08 Precip: 0.09 Pracip: 0,09 Precipi 0,09 Precip:  0.10
Menth Precipitation - Actual month total: 3.77 Normal month total: 2.66
- &
Galendar Key : Data Catagony
iy - -Lgondltian
== - Actual: 90|58 | | —"\oh Teme.
T SETEY E- 4 y N
sunny Cloudy Most Sunny Cloudy Precip: 0.00 L——Pfjgfja%ﬂ ‘ﬂ:%?js)
Clear Parly Sunny Parﬂy Cloudy Average: 71|53 ~Temps In °F
% %,T Precip: 003
. Wt
4‘:4“3 ﬁfﬁf‘,

Ha!l Thunderstorms Slest denctes

Flumies ‘chance of

printer.wunderground.com/ilstory/airport/KLAF/2014/0/11/MonthlyHistory.ht...

2t Pow ered by Weather Underground, Inc,
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History : Weather Underground

Pracipitation: Aclual inonth total 2,49 Normal month total 2.89 Print This Calendar
% Previous Month « 2010 October 2011 2012» Next Month»
Sunday Monday Tuesday Wednesday Thursday Friday Satarday

Actual; :60[38
Precip: T
Averaga: 71 {48

% X

Precip:. 010
it o ._ . . . ",
2 % 3 e i 4 SN v 5 % 6 % 7 IR 8 %
Actualt 6834 BAstual:  76{37 Actual: 7814 Actual: 82}46 Actual: 83749 Actual: 8651 Actual: 84 |51
Precip: Q.00 Praclp:  0.00 Preclp:  0.00 Praclp: 0,00 Precip:  0.00 Preclp:  0.00 Precipi 0,00
Averags: 7148 Average: 7047 Average: 7047 Averaga: 70{47 Averagar 6948 Average: 8946 Avarage: 68 |46
Precip: 0.10 Preclp; 011 Precip;  .0.10 Preclp; 010 Precip;  0.09 Preclp:  0.10 Precip;. 030
* "oy o "
9 2 o0 o #Eow 13 S o4 wE o 2
3 Gl EER] Fo e [ 5o
Actual; 83|52 Actual: 8150 Actual:  83]50 Actual; 7752 Actual; 65|55 Actual: 6448 Actual; 6445
Precip:  0.00 Preclp:  0.00 Pradlp:  0.00 Preclp: 0,00 Precip:  -0.31 Precipr T Precip:  0.00
Averape: 6845 Average: 57 |45 Average: 67 |45 Average; 67|44 Average; 66 |44 Average; 66 |44 Average; 65 |44
Precip:  0.10 Preclp:  0.09 Preclp: 0,09 Precip: 0,08 Precip:  0.09 Preclp: 0.08 Pracip:. 0.09
t‘jiﬂ’ . -
16 17 18 19 T2 BE oo 22 =
Actual 68|48 Actual:  61[38 Actual: 4845 Actual 48145 Actual 47142 Actual: 66|34 Actual: 66130
Precip: 000 Precip:  0.05 Preclp:  0.21 Precip: 126 Preclp:  0.37 Precip:  0.00 Precipr 0,00
Average: 8543 Averago: 66 |43 Average: 6443 Ausage: 64143 Average: 64 |42 Average: 63142  Average: 63|42
Precip; 0.08 Precip:  0.08 Precig:  D.10 Precip: 0.08 Pracip: 0,08 Pracip: .10 Precip: 0,08
" AME R34
n FHu T B Wo Wae BEs
Actual: 70}43 Actual: 6543 Actual: 76142 Actualy 7148 Actual: 51135 Actual: 6831 Actifal: 58|32
Praclp: T Frecip:  0.05 Pracipi  0.00 Precip:  0.12 Preclp: 0.0 Precip;  0.00 Precips  0.00
Average: 6242 Average: 62 |41 Average: 62 | 41 Averags: 6141 Average: 61 [41 Average: 6040 Average: 80140
Preclp: 0,09 Precip:  0.08 Precip:  0.08 Pracip: 0,09 Preclp: 0.0 Preclp; Q09 Precip: 0,10
30 5, 3 R _
Actual: 6129 Actual: 89]35
Preclpr T Preclp:  0.02
Average: 60|40 Average: 59 |40
Precip: 0,09 Precip:  0.08
Caléndar Legend
RYs.7) Jxy v5y . 3
£ ; Mosily Cloudy ZZ.  Pardly ) ¥ Raln - | Data Cat
Sunny Mostly C]gu‘dy Actual: 90 I il _I_LLQ-?J.:TP'
Clear Sunny Precip:  T00 W_E’t;_lowlp’i §n g'pc:]as)
: ! .....—D -y .
= = azy Slest %? Average: 71153 ™ Tempsinr
Fpa 7 = 58 denoles Precip: 003 80300 30 60 86120
Flunias Thundarstomms ‘chanca e
of
Daily Obsarvations
2041 | Temp.(H) Dovi Pot(*F) | Humildity (%) Sea Level Press. (i) Visihbittty () Wind {reph) Pracip. (i) | Events
Oct h!ghé avgg low{ high{ avgi low hIghif’ avg i low { ‘high i avg Tow ; hlghg avg : low { high avggf filgh sum
1 je0 id49 [ l43 {38 84 loz |68 a7 | 3025 90 ’ 10 ;2 i8 ;28 [T
s H JOR S Y : E RN N S SRR S it it e e

www.wunderground.comihistory/airpartiKLAF/201 11101 /MonthiyHistory.ht...
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111412 History : Weather Underground
Precipltation: Actual manth total 5.81 Normal month total 2,97 Print This Calondar
« Previous Month ‘%2010 November 2011 2012 » Nexl Month »
Sunday Monday Tuesday Wednasday Thursday Friday Saturday
1 & 2 £ s s 4 . 5 £
Actual: - 69]32 Agtuals  70]49 Aclual 541]42 Actual:  55(36 Actual 60|33
Precip:  0.00 Praclp: 000 Preclp; - 026 Precip: 000 Precip; 0,00
Average: 5839 Avarage: 58 [ 39 Average: 58|39 Average: 57139 Average: 57 138
Precip: 009 Praclp:  0.09 Preclp; 0,10 Preclpy 0.09 Preclp:  0.09
6 7 Zal 9 %7 10 " 3 o2
Actuali 64{42 Actual: 69|52 Actual  71]84 Actuali 64|37 Actual:  42({3H Actual: 47|27 Actual: 63|41
Praclp: 0,00 Preclp:  0.35 Precip: 002 Pretlp:  0.29 Preclp: 0,01 Preclp; 0,00 Pracip: 0,00
Average: 56 | 38 Average: 56 |38 Average: 5537 Average: 55|37 Average: 54137 Average: 54|36 Average: 53 {38
Precip:  0.09 Preclp; 009 Pracip: 0,09 Preclp:  0.09 Precip: 0.8 Precip: 0.0 Preclp: 0,10
@ Lu; -, : .
13 w14 L";;% 15 16 %E,.:s 17 %L‘ 18 § «i‘i: 19 %
Actual: 7058 Actualy 72|48 Actual:  61]45 Actual: 5436 Actuali 40)27 Actual; 6127 Actual: 6247
Precipr  0.02 Precip: 093 Precip; 0,60 Precip:  0.00 Preclp:  0.00 Pracip: 0.00 Precip: T
Average: 53 |36 Averags: 6235 Average: 52 | 38 Average: 51134 Average: 5134 Averagas: 50134 Average: 5033
Precip:  0.11 Precip: 042 Precip: 0.1 Pracip: 0.0 Precip: 0.0 Precip: 0,10 Frecip:  0.10
: N3y S s
0 s 22 g 2 N T T
Actual: 62|41 Actual: 5141 Actual: 45143 Actual: 51133 Actual: 48|39 Actual: 82]40 Actual; 66152
Precip:  6.08 Precio:  0.01 Precip:. 098 Pracip: 0,01 Preclp:  0.00 Precip: - 080 Praclp: 917
Averaga: 49133 Average: 48 (32 Average: 4832 Average: 47 }32 Average: 47 | 31 Average: 48 } 31 Average: 46130
Precip:  0.10 Precip; 0.10 Precip: D41 Pracip: 010 Freclp: 041 Precip: 010 Precip: 010
= ) =
27 ;éfi“:} 28 :{3;} 29 B 30 S T
Actual: 5840 Actual:  40)37 Actual:  39}33 Actual: 407]27
Pracip: Q.88 Precip:  0.20 Pracip: 175 Precip: 0.0
Average: 45|30 Average: 45]29 Averaga: 44 |29 Average: 44129
Precip: 010 Precip:  0.10 Precip; 0,10 Precip:. 010
Catendar Lagand
25 22, Mosly Cloudy 885 Padly . T Rain <A Snow Data Category
= BPadly Sunny 3R Claudy Al Pt Y — ] Condition
Sunny Modly  Cloudy Retual: 90 (59 |—Hiioh Tamp.
Clear Pracip: .00 L—S'ﬁ"‘ﬁg" Inhes)
Jromiemonnnn L2 3 N .
= = by e gy Uninown | Avernga: 71| 53 [ Tanpein s
fae 7 og FE 75 denoles Pracip. 903 [2030 0 30 #n 839
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otlas Excavating, Tne.
4740 SWISHER RD., BUILDING A; WEST LAFAYETTE, IN 47906

PHONE (765) 429-4800
FAX PROJ. MGMT. {766} 429-8034
FAX ESTIMATING  (765) 429-6464
FAX FRONT DESK  {768) 429-5400

December 4, 2011

Joshua Nixon ‘

The Schneider Corporation
1330 Win Hentschel Boulevard
Suite 100

Woest Lafaystte, Indiana 47906
Fax: 765-448-6665

Reference: KB Water Quality Improvements —Phase 1
Subject: Request for Time Extension
M. Nixomn:

The purposc of this letter is to request 4 contracl me extension for the KCB project.
Weathet conditions continue to interfere with corpletion of the final grading, seeding,
4nid tree placement, With the exception of these weather dependent items, the project is
fully functional and can be used of its intended putposs, Atlas considers the project
complste as of December 2, 2011 and requeists that the contract time be extended to
reflect this.

A¥ for the remaining restoration items, Atlds vequests that this work be considered
warranty work that will have to be competed in the spring of 2012, With the current

“weather frend, it is unlikely that the work can be copleted in a.matyder that will achieve

acceptable results, Atlas will temporary seed any areus that have not been petmarerit
sseded for the winter,

Respectfully,
teve Rich

Project Manager
Aflas Bxcavating, Ing,

“We are-an equal appertunity employer”
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 vtlas Excavating, n.
4740 SWISHER RD., BUILDING A, WEST LAFAYETTE, IN 47906

PHONE (765) 429-4800
FAX PROJ, MGMT,  (765) 429-8034
FAX ESTIMATING ~ (765) 429-6464
FAX FRONT DESK (765} 429-5400

October 26, 2011

Ut

Joshua Nixon

The Schneider Corporation
1330 Win Hentsche! Boulevard
Suite 100

West Lafayette, Indiana 47906
Fax: 765-448-6665

Reference: KCB Water Quality Improvements —Phase 1

, Subject: “Request for Contract Time Extension

 Mr. Nixon:..

The purpose of this letter is to Téquest 4 contract time extension due 1o adverse weather

" conditions on the above referenced project. Rain over the past two weeks has impacted

Atlas’s progress to compléte the remaining éarthwork and pipe installation,

Atlas is requesting that 14 calendar days be added to the contract completion dates to
complete the remaining work. Atlas will Continue to work diligently until &ll work has
bgen completed. LLE T T

Résﬁéetﬁiﬂy,

Project Vianager
Atlas Excavating, Inc.

“We are an equal opportunily employer®
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Abas Excavating, Jnc.
4740 SWISHER RD., BUILDING A, 'WEST LAFAYETTE, IN 47906

PHONE (765) 429-4800
FAX PROJ. MGMT.  (765) 429-8034
FAX ESTIMATING  {765) 429-6464
FAX FRONT DESK ~ (765) 429-5400

December 4, 2011

Joshua Nixon :

The Schneider Corporation
1330 Win Hentschel Boulevard
Suite 100

West Lafayette, Indiana 47906
Fax; 765-448-6665

Reference: KCB Water Quality Improvements ~Phase 1
Subject: Request for Time Extension
Mr. Nixon:

The purpose of this letter is o request a contract time extension for the KCB project.
Weather conditions continue to interfere with completion of the final grading, sceding,
anid tree placement. With the exception of these weather dependent items, the project is
fully functional and can be used of its intended purpose, Atlas considers the project
complete as of Deceniber 2, 2011 and réquests that the contract time be extended to
reflect this,

A3 for the remaining rostoration iloms, Aflds requests that this work be considered
watranty work that will have to be competed in the spring of 2012, With the current

“weather trend, it is unlikely that the work can be cotipleted in a mantier that will achisve

acceptable results. Atlas will temporary seed any areas that have not been petmarent
seeded for the winter.

Resp ectﬁlﬂy,

AP S
teve Rich
Project Manager
Atlas Excavating, Inc,

“We are an equal opportunity employer”




. H 4740 Swisher Road
Transmlﬁal Letter West Lafayetle, IN 47906

Pharie; 765-429-4800
Fax: 766-429-8034

To: The Schnelder Corporation Date: November 9, 2011
1330 Win Hentschel Blvd
Suite 100
West Lafayette, IN 47806
. Project: KCB Water Quality Improvements — Phase 1
Attn: Joshua A, Nixon, P.E. Atlas #: K11-10
We are transmitling the following to you: ,
[ FYl [C] Shop Drawings [} PayEstimate [ Target Billing
[} Plans [[] Contract [} Quote Request [] Submittals
] Letter ] Insurance Forms [} Certified Payroll [0 Change Order Request
] Other -
[ltemNo. | Coples | Description/Remark ,
1 B Submittal #13 — Pond Liner Test Results /‘FJ’(O{@
L in
i
|l>|h1,:‘ H
iy
i
Remarks:
Copies To: Sincerely,

o Wbt A4l

Elizabeth Go%en, Project Adminlstrator




Description

Pond Liner Test Results

Engineering Data Submittal Index

The Schneider Corporation logH nis

1320 Win Hentschel Bivd, Sulte 100

West Lafayelie TN 47906 Project # 7943001
Schnsider ¢, (s <ot ]

Date: 17511) Cheeked by: BAWAAN
Reviewed Exceptions Noted No Exceptions Taken
Tejected X Resubmit X Othey

This review is anly for general con!‘onnance with the design cuncept of the prOJEC( ang genersl
conipliance with.thc information gn\cn in.the Contraét Docusmy or

mmiade on the shop drawings furing this revieivdonot mllew :onlmctm' from complianee with
the requirements of the plans and specifications. Approval of a specific item shall ot include
approval of an sssembly of which the iteif is a component. C is ihle for:
dimensions fo'be ¢onfirnied and coaehatéd at the job sxlc' inforniation that pemms solely inthe
fobrication processes or to the means, methads, tech and dures of
cansiniction; coordination of his of her Work il that of all other lr\dcs‘ and for performing
#if ivork in'a safe and sarishictory manner,

1, Pond Tiners material is ncceptable for south pond anly,

2. Nortl pond permenhility is not jicceptable,

3, Imported day materiil is to be used for north pand pev.firnjeet's hase hid,
d. Snbmit festing for imporicd ey matesial Tor enggineer roview,




Atlas Excavating Inc.

Engineering Data Submittal

KCB Waler Quality Improvements —Phase 1

13. Description

' Pond Liner Test Results
Project: KCB Water Quality Improvements —Phase 1
Description: Pond Liner Test Results
Area of Use: Pond
Date: November 9,2011

#*a1l correspondence approved to be in accordance w/contract documents except as noted

Reviewed by: %,/é_"

~~Bteve Rich, Project Manager

KCB Water Quality Improvements
Phase 1

The Schneider Corp Job No; 7945,001
Atlas Job No: K11-10




November 9, 2011

Mr. Steve Rich

Allas Excavating

4740 Swisher Road, Building A
West Lafayette, IN 47906

RE: KCB - West Lafayette
Waest Lafayette, Indiana
Patriot Project No, 6-11-1188

Dear Steve:

Submitted herewith are resulis of Hydraulic Conductivity testing (ASTM D5084) for the
referenced project.

Two, six inch soif samples were collected in Shelby tubes below the waterline within the
North and South ponds. The North Pond was 3.8E-06 CM/sec and the South pond was
9.2E-07 CM/sec. According fo the specifications of 10-6 CM/sec the South pond meets
the requirement and the North pond is slightly foo fast. Details can be viewed on the
attached report sheets,

Patriot recommends that the Engineer review these results and determine the
acceptability of the ponds.

We appreciate the opportunity to be of service to you on this project, If you have any
questions, please fesl free to contact me.

Respectfully Submitted,
Patriot Engineering and Environmental, Inc.

John Frysinger
Branch Manager

580 North 36™ Street, Suite B, Lafayette, Indiana 47905
(765) 447-4477 + {765) 447-4045 FAX » www.patrioteng.com

Offices in Indianapolis, Evansville, Fort Wayne, Lafayette, and Terre Haute, IN,
Ltouisvifle, kY, Dayton / Cincinnati, OH and Nashville, TA.




ST-{.xlsx Reviged 12-27-2000
:AJE!OT ENGH}'%ERJNG Measurement of Hydraullc
d ana Chvironmental inc, Conductivity
Indiandpels, Tere Hau, Evensyls, Fod Blayme,
Lefayels, LosvEe KY; Daylon OH ASTM D 5084
Griginal. O Amended
Project Name: KCB - West Lafayette Client: Atlas Excavating
Project Nuniber:; 06-11-1188 Client Address;
Date Received: 10/26/2011 Sampled By: John Frysinger
Date Tested; 1012812011 Tested By: JP
Sample Number: North Pond Preparation: Trimmed From Shelby Tube
Sample Data {nitial Final Test Conditicns
Helght{ 3.8071in, 9.670 cm 3.804{1n, 8.862 cm Cell Pressure 39{psl
Diameter| 2.830|in. 7.188 cm 2.850}in. 7.239 cm Back Pressure} -36]psi
Area) 6200 in? 4058 cm® | 6379 in2 #1148 em®  [Eifective Confining Pressure] 3 psi
Velume] 23.95 n® 3024 ent® | 2427 in3 397.7 em® Skempton's p-Value| 100.0%
Weight 936.471g 938.0ig Initiat Gradient 25
Water Content 8.0% 9.8% Final Gradlent 1.5
Wet Unit Welght] 149.0 pef 238 glem® | 147.2 pef 2,38 glent® Permeant Liquid| Dealrad Tapwater
Dry Unif Welaht| 136.7 pet 249 glem® | 1341 per 246 g™ | Final Degrae of Saturation;|  1.03
Initial Permometer Readings:  Pipefte 20.2 o, Anntlus 1.7 em
Eilapsed Time Pipette | Atime {Temp.| AZp C/At {1-A2p*T) Hydraulic Correcled k
Hours| Minutes | Sec. {Reading; cum Conductivity (k) far 20°C
em) | (secy | (°O)] (em) (cmisec) (om/ses)
15 18.3 15 [2301 19 0.894
30 16.9 30 23.0 33 1.91E-05 0.815 3.9E-08 3.6E-08
1 14.7 860 23.0 55 8.54E-06 0,691 3.58.08 3.3E-08
2 11 120 | 230 9.2 4.77E-06 0.483 3.5E-06 3.2E-08
3 8.5 180 § 2304 117 3.18E-06 0,342 3.4E-06 32606
4 6.5 240 { 230} 137 2.38E-08 0.229 3.5E-08 3.3E-06
5 30 4.5 330 | 2304 157 1.73E-08 0.117 3.7E-06 3.5E-08
7 34 420 | 23.0| 168 1.36E-06 0.055 4.0E-06 3.7E08
8 2.8 480 | 230} 174 1.{9E-08 0.021 4.8E-08 4.3E-06

Hydraulle Conduclivity = 3.8E-06 cr/sec

Hydraulic Conductivity {Coirected to 20°C) Reported as;

3.8E-06 cmiseg = 3.8E-08 mfs




8T-2xlsx Reviged 12-27-2600
P %Tg!OT ENGH?EI%R'NG Measurement of Hydraulic
and epvirohmental inc, Conductivity
Indisnopets, Tetre Hada, Bvansviie, Fort 8y,
Lefayeis, Ledsvie XY, Daykn OH ASTM D'5084
E8 orgha [0  Amended
Project Name; KCB -~ West Lafayelte Client: Allas Excavating
Project Number: 06-11-1188 Glient Address: .
Date Received: 10/26/2011 Sampled By: John Frysinger
Date Tested; 10/3172011 Tested By ) Jp
Sample Number: South Pond (ST-2} Preparation: Trimmed From Shelby Tube
— . ——————— T
Sample Data initial Final Test Conditions
Helght] 2.754{In. 6.995 ¢m 2.753]in, 6.893 cm Cell Pressure 39|psi
Ofameter] 2.860|m 7264 em 2.860]in. 7.264 cm Back Pressure 36|pst
Areal 6424 In? -41.45 em? 6.424 In? 4145 em® Effective Confining Pressurs 3 psi
Volume| 17.62 1% 289.9 em® 17,69 In’ 289.8 em® Skempter's p-Value]  97.0%
Weight 856.55]y 663.91g Initlal Gradient 25
Water Content 10.6% 11.8% Final Gradlent 24
WelUnit Weight] 1414 pef 226 glem® | 443.0 pef 2.29 glcm3 Permeant Liquid} Dealred Tapwater
Dry Unit Welght] 127.9 pef 2.0% glcm3 127.9 pof 2.05 glent Final Degreg of Saturalion: 1.0¢
Initlal Permometer Readings; Plpstte 154 em, Annulus 1.7 om
Elapsed Tims Pipelte | Atime [Temp.] Adp Cist {1-AZp'T) Hydraulic Corrected k
Hours! Minules | See. |Reading] cum. Canduciivity (k) for 20°C
em) | (sec) !t ("C)| (em) {cmisec) {em/sec)
0 15.1 -0.173
30 14,4 30 22.0 1.0 1.35E-05 0,924 1.1E-06 1.0E-06
1 13.3 80 22,0 1.8 B.76E-08 0,862 1.0E-06 9.8E-07
2 30 114 150 | 22,0 4.0 2.70E-06 0,691 1.0E-08 38.8E-07
5 30 8.1 330 {2281 7.0 1.23E-06 0.457 9.6E-07 9.26-07
8 64 480 | 22.0 8.7 8.44E-07 0.325 9.5E-07 9.1E-07
11 5 860 | 2201 104 6.14E-07 0.216 ‘94E-07 9.0E-07
14 30 3.8 870 12201 112 4.66E-07 0.130 85E-07 9.18-07
20 3 1200 {2201 121 3.38E-07 0.060 2.5E-07 3.1EL07

S.2E-07 emlsec

Hydratlic Conduetivil:

Hydraulle Conductiyity {Corrected to 20°C) Reported as! 9.0E-07

crmfsee = 9.0E-08 m/s




Transmittal Letter

4740 Swisher Road
West Lafayeite, IN 47906

Phone: 765:429-4800
Fax: 765-429-8034

To: The Schneider Corporation
1330 Win Hentschel Blvd
Suite 100
West Lafayette, IN 47906

Attn: Joshua A, Nixon, P.E.

Date: December 5, 2011

Project: KCB Water Quality Improvements — Phase 1
Atlas #: K11-10

We are transmitting the following to you:

1 FYi [C] Shop Drawings ["] Pay Estimate ] Target Billing
Ll Plans ] Contract (] Quote Request [ Submittals
[] Letter 1 Insurance Forms [1 Certified Payroll [] Change Order Request
[ Other
| Item No. | Copies | Description/Remark
1 6 Submittal #13a- Pond Liner Test Results
‘The Schneider Corporation Log# NISRE
1330 Win Hentschel Bivd, Sujte 100
! West Lafayeite IN 47906 Project & 9434
Scheider g 661 74500
Date: $2/06/11 Checked by: JAN
Revieweld X Exceptions Noted Ne Exceptions Taken X
Rejected Resubmit Other
“This review is only for general conformance with the desijm cunccpt of the project and g\:ncml
compliance with the information given in the Coutvact D or
made on the shop drawings during this review do not reliove conl“rac(cr from compliance with
the requireréints of the plans and sp::cu" cations, Approvnl of a specific item shall not include
approval of in ﬂssembly of which the m:m is a comp [ is ible for:
di ions 1o be confirmed and Tat nt the Job snc mt‘ormaﬂnn ﬁmt perlams solzly 1o the
Tabrication processes or to the means, ineth
construction; coardination of his or her Work with that of afl oihcr mdcs. m\d for pe:[‘ormm;,
all work in a safe and satisfactory wmanner.
Remarks:
Copies To: Sincerely,

ay %yﬁhﬁh F Wik

Elizabeth é’olden, Project Administrator




Description

Pond Liner Test Resnlts

Engineering Data Submittal Index
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Atlas Excavating Inc.

Engineering Data Submittal

KCB Water Quality Improvements —Phase 1

13a. Description
Pond Liner Test Results
*#*R e-Submittal
Project: KCB Water Quality Improvements —Phase 1
Deseription: Pond Liner Test Results
Area of Use: Pond
Date: December 4, 2011

*#%a]l correspondence approved to be in accordance w/contract documents except as noted

Reviewed by: %},\_ £ A2
eve Rich, Project Manager

KCB Water Quality Improvements
Phase 1

The Schneider Corp Job No: 7945,001
Atlas Job No: K11-10
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" John Frysinger

November 30, 2011

Mr. Steve Rich

Aflas Excavating

4740 Swisher Road, Bullding A
West Lafayette, IN 47906

RE: KCB - West Lafayette
West Lafayette, [ndiana
Patriot Project No. 6-11-1188

Dear Steve:

Submitted herewith are results of additional Hydraulic Conductivity testing (ASTM
D5084) on the North pond for the referenced project.

Three additional six inch scil samples were collected in Shelby tubes below the
waterline within the North pond. The results were 3.1E-08 CM/Sec, 1.3E-07 CM/Sec
and 3.9E-08 CM/Sec. According to the speclfications of 10-6 CM/Sec these. North
pond samples meet the requirements. Details can be viewed on the attached report
sheets and site picture.

Patriot recommends that the Engineer review these resulfs and determine the
acceptability of the ponds.

We appreciate the oppartunity to be of service to you on this project. If you have any
questions, please feel free to contact me.

Respectfully Submitted,
Patriot Engineering and Environmental, Inc.

Branch Manager

580 North 36" Street, Sulte B, Lafayette, Indiana 47905
(765) 447-4477 + (765) 447-4045 FAX + www.patrloteng.com

Offices in Indianapolis, Evansville, Fort Wayne, Lafayette, and Terre Haute, IN,
Loulsville, KY, Dayton / Cincinnati, OH and Nashville, TN,
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ST-3 Revised 12-27-2600

P%TE«IOT ENG“;H?IERING Measurement of Hydraulic
an nvircnmental Inc, Conductivity
irefanapolls, Terre Rette, Evanswlla, Fart Wayne,
Latayaie, Letisite KY, Daybn OH ASTM [ 5084
B Odginal [0 Amendsd
Project Name: KCB - West Lafaysits Client: Atlas Excavating
Fraject Nirmber: 06-11-1188 Client Addrass:
Date Recelvad: 1115/2011 Sampled By: John Frysinger
Date Tested: 11/28/2011 Tested By: NF
Sample Number: NW Area of North Pond Proparation; Trimmed From Shelby Tube
Sample Data Initlal Final Tesi Conditions
Helght| 3,015}In. 7.658 om 3.011lin. 7.648 cm Celi Pressure 30.8]psl
Diameter[ 2.810jin. 7.437 em 2.804{in. 7.122 cm Back Pressure 36.8{ps!
Arsa] 6.202 1n.? 40.01 o 6.475 In? 39.84 om®  |Effective Confining Pressurs 3 psl
Volume] 1870 In® 3064 em® 18.59 In.2 304,7 em® Skempton's B-Valug] 100.0%
Welght 664,36lg 658,5/d {nitial Gradient 25
Water Content 16.9% 18.3% Final Gradient 19.3
Wet Unit Weight| 135.4 pef 247 glom® | 135.1 pef 2:16 glem® Permeant Liquid} Deaired Tapwater
Dry Unit Welght] 115.8 pef 1.85.glem® | 1142 pef 1.83 g/on® | Flnal Degres of Saturation:]  1.04
Initlal Permometer Readings: Plpette 16.3 com, Annulus 1.7 cm
Elapsed Time Pipette | Atime [ Temp,| AZD C/at (1-4Zp*T) HydrauTic Corrected k
Hours] Minutes | Sec. |Reading] cum. Conductivity (k) for 20°C
{om) | {see) | (°C}| (cm) {cmisec) {cmlsec)
1 [¢] 16,2 60 20.0 [¢N] 0.980
2 0 16 120 | 200 0.3 3.83E-06 0.976 8.5E-08 9.5E-08
4 30 15.7 270 | 200 Q.6 1,70E-06 0,954 8.0E-08 8.0E-08
§ 3¢ 16:8 390 | 20.0 0.8 1.18E-06 0.940 7.3E08 7.36-08
10 0 18.2 600 | 200 1.4 7.88E-07 0,919 6.56-08 6.5E-08
22 1Y 14.6 | 1320 | 200 1.7 2.48E-07 0.876 4.6E-08 4,6E-08
30 30 14.2 18306 | 20.0 2.1 2.81E-07 0.848 4.2E-08 4.2E-08
1 1 0 13.2 | 36601 20,0 3.1 1.28E-07 0.777 3.2E-08 3.2E-08
5 k 1.16E-07 .762 3.2E-08 3,2E-08
- .

= 5 Hydraulic Conductivily =

Hydraulle Gonductivity (Corrected fo 20°C) Reported as: 3AE-08 cmises = 3.1E-10 mis
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ST-4 Revised 12-27-2000

PA;EIUF ENG'QIEIEIRING Measurement of Hydraulic
ang envirohmentat Inc. Conductivity
Indienapols, Terrs Hauls, Evansvile, FortWayne,
|efayets, Lotisitia K, Dayin OH ASTM D 5084
Orlginal 0 Amended
Project Name: KCB ~ Wast Lafayette Client: Allas Excavaling
Project Number: _06-11-1188 GHant Address:
Date Recelved: 1415/2041 Sampled By: John Frysinger
Date Tested: 11120/2011 Toslad By: NF
Sample Number: Woast Ares of North Pond Preparation: Trimmed From Shelby Tube
Sample Data initial Finnl Test Conditions
Helght| 2.732}in, 6.939 cm 2.695{n. 8.845 cm Cell Pressure 40.2{psi
Diameter] 2.815!In. 7.150 em 2.84011n, 7.214 cm Back Pressure 37.2ips!
Areal 6.294 In? 4045 em® 6.335 In.? 40,87 cm®  |Effective Gonfining Pressure 3 psi
Volums] 17.00 In? 278.6 cm® 17,07 In.? 279.8 cm® Skempton's B-Valus| 100.0%
Welght 626,299 621.3]g Initial Gradient 25
Water Content 17.8% 17.3% Flnal Gradient 15.8
Wet Unit Welght| 140.3 pof 225 glem® | 1386 pot 2,22 glom® Permeant Liquid| Dealred Tapwater
Dry Unit Welght| 119.1 pef 191 glom® | 1182 pot 1.89 g/om® | Final Degree of Saturation:] __ 1.10
initlal Permometar Readings: Pipelte 150 com, Annulus 1.7 om
Elapsed Time Pipette | Atime jTemp.| AZp Ciat (1-AZp*Ty Hydraulic Corrscted k
Haours] Minutes | Sec. |Reading| cum, Conductivity (k) for 20°C
{em) | (sec) | (°C) | (em) (emisac) {cmisec)
20 14,9 20 2001 0.1 0.995
1 0 14.7 60 20.0 0.3 8.92E-06 0.979 1.6E-07 1.6E-07
2 Q 14.4 120 | 200 0.6 3.46E-06 0.855 1.6E-07 1,8E-07
5 4] 13.7 300 | 20.0 1.3 1.38E-06 0.900 1.5E-07 1.58-07
12 0 124 720 | 20.0 2.8 5.76E-07 0.798 1.3E07 1.3E-07
17 Q 11.5 10201 20.0 35 4.Q7E-07 0.728 1.3E-07 1.3E-07
20 0 11 1200 [ 200 | 4.8 3.46E-07 0.689 1.3E-07 1.3E-07
23 20 10.5 1400 | 20.0 45 2.96E-07 0.649 _ 13E-07 1.3E-07
26 40 10 1600 | 20.0 5.0 2.58E-07 0.610 1.3E-07 1.36-07
30 0 9.5 1800 { 20.0 5.5 2.31E-07 0.571 1.3E-07 1.3E:07

o v e o B kv e o, o o,

o e v o g

g s

S—




v

P

B e L —

ST-5 Revised 12-27-2000

PA(;TE[CJ.T ENGR%JEﬁRING Measurement of Hydraulic
an nvironmenial ing. Conductivity
Inanapcss, Terr Haude, Evansulls, Foil Wayne,
Lefayets, Lodsiida KY, Daybn OH ASTM D 5084
Origlnal 71 Amended
Project Nama: KCB - West Lafaysita Client: Allas Excavating
Project Number: 06-11-1188 Client Addrass:
Date Recelved: 11/15/2011 Sampled By: John Frysinger
Date Tested: 14/29/2011 Tested By: NF
Sample Number: NE Area of North Pond Preparation: Trimmed From Shelby Tube
Sample Data initial Final Test Conditions
Helght! 2.788/in. 7.082 cm 2.78511n, 7.074 cm Cell Pressure 43.1psl
Diameter| 2.850}in. 7.23% om 2.885}in, 7.252 cm Back Pressure 40,1]psl
Areal 6.379In2 41.16 em? 6.402 In2 4130 em®  |Effoctive Confining Pressure 3 ps
Volume] 17.79 1.} 291.5 ¢m® 17.83 In? 292.2 em® Skempton's p-Value| 100,0%
Weight 668,16{g 868.71g initial Gradient 25
Water Content 11.8% 11.9% Final Gradient i7.2
Wet Unlt Weight| 1433 pcf 2,30 glem® | 42,9 pef 2,29 glom® Permeant Liguid] Deaired Tapwater
Bry Unit Welghtl 128.1 pcf 2.05 glom® | 127.7 pof 2.05 g/cma Final Degree of Saturation; 1.00
initlal Permomater Readings: Pipette 153 ¢m, Aonulus 1.7 em
Elapsed Time Pipeite | Aime [Temp.] AZp Clat (1-22p*T) Hydraufle Corrscled k
Hours] Minutes { Sec. |Reading| cum, Conductivity {k} for 20°C
{em) | (sec.) | (°C) ! (cm) {emisec) {cmsec)
0 0 15.3 1] 20.0 0.0 1.000
2 0 15.1 120 | 20.8 0.2 344E-08 0.985 5,3E-08 5.3E-08
4 0 15 240 | 200 0.3 1.72E-06 0.977 4,0E-08 4.0E08
11 0 14.6 §60 | 200 0.8 8.26E-07 0.939 4.0E-08 4.0E-08
20 0 13.9 1200 | 20.0 1.4 3.44E-Q7 0.893 3.9E-08 3.9E-08
26 0 13.6 1560 | 20.0 1.8 2,68E-Q7 0,862 3.9E-08 3.9E-08
38 0 12,8 | 2280 | 200 2.5 1.81E-07 0,809 3.8E-D8 3.0E-08
1 5 g 11,3 1 3900 | 200 4.0 1,06E-07 0.694 3.9E-08 3.96-08
1 11 0 11 4260 | 20,0 4.3 9.70E-08 0.671 3.9E-08 3.8E-08
1 16 0 10.8 | 4560 | 20.0 4.5 9.06E-08 0.6856 3.8E-08 3.88-08

Hydraulic Conductivity (Correclad to 2(FC) Reported as;

3.9E-08

cmisee =

[SPEURV.

——————— ey E ot L cams e
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ST-l.xdsx Revised 12-27-2000
g#gé&%&%”??j%ﬂwe Measurement of Hydraulic
men . Conductivity
isregols, Tamre Haude, Evansvite, Fort e,
Lsfapeke, LoGisylta KY, Baylon OH ASTM D 5084
B2 onghal [0 Amendsd
Project Nama: KCB - West Lafayatie Client; Atlas Excavating
Project Number; 06-11-1188 Client Address:
Date Received: 10/26/2011 Sampled By; John Frysinger
Date Tested: 10/28/2011 Tested By: Jp
Sample Number: Morth Pond ‘Preparation: Trimmed From Shelhy Tube
Sample Datg {nitial Final Test Conditions
Height| 3.807]in. 8,670 ¢m 3.804}in. 9.662 ¢m Celt Pressure 391psi
Diameter| 2.830]in. 7.188 em 2.850]in. 7.238 em Back Pressure 36{psi
Areal 6290 h2 4058 em* | 6378 in2 4146 em?  [Efleclive Confining Pressure 3 psi
Velume| 23.95 In.! 3924 om® | 24270} 397.7 em® Skernpton's p-Value] 100.0%
Weight 936.471g 938.0lg {nitlal Gradient 25
Water Content 9.0% 9.8% Final Gradient 1.8
Wet Unit Waight] 149.0 pef 239 glom® | 1472 pet 2,36 glem® Permeant Liquld| Dealred Tapwater
Ory Unit Welght| 136.7 pef 249 ¢fem® | - 1344 pof 2.1 grem® Final Degrés of Saturations; 1.03

initial Permomaeter Readings: Plpette 202 com,

Anpulus 1.7 om

Elapsed Time Pipetiz | Atime {Temp,] aZp [ {1-AZp*T} Hydraulic Cortecled k
Hours| Minutes | See. |Reading| cum. ‘ Conduglivity {k} for 20°C
em) | (secy | (°CY| (em) {emfssc) {cmisac)
15 18.3 15 | 230 1.8 0.804
30 16.8 30 2301 33 1.81E-08 0.815 3.95-08 3.8E-06
1 147 €0 [ 2301 55 8.54E-06 0.681 3.5E:06 3.3206
2 11 120 | 230 9.2 4,77E-06 0.433 3.5E-06 3.28-08
3 8,5 180 | 230 H7 3.18E-06 0.342 3.4E-08 3.2E-06
4 6.5 240 1 230 | 137 2.38E08 0.229 3.5E-06 33508
8 30 45 330 { 230 1587 1.73E-08 0.417 3.7E-08 3.5E08
7 3.4 420 1 230 | 163 1.36E-06 0.055 4.0E-06 3.7E-08
g 2.8 430 | 23.0 | 174 1.19E:06 0.021 4.BE-06 4,3€:08

Leses S

Hydratsiic Gonductivity {Corrected to 20°C) Reporfed as:

3.8E-06

cmiséc

= 3.8E.08 nils

e e b b Wt etk 4 st




Josh Nixon

From: Josh Nixon

Sent: Thursday, February 23, 2012 2:28 PM

To: Steve Rich

Cc: David Buck; Michael Susong; Brian-Slake; Brent White
Subject: FW: FW: Proposal Request - KCB Water Quality Phase 1
Attachments: KCB PR#2 R1.pdf

Steve,

As discussed in our fast meeting with the City, you are authorized to proceed with the installation of the 6” x 6” post
option (Option #2) outlined in the attached. Please remember to contact Schneider and the City when the locations are
marked/painted in the field so that they can be verified prior to installation.

We will include this in Change Order #3, when compiled.

Thank you,
Josh

Joshua A. Nixon, P.E. { Engineering Department Manager

The Schneider Corporation | 1330 Win Hentschel Blvd,, Suite 100
West Lafayette, Indiana 47906

(0) 765.237.5280 | (c) 785.479.3865

inixon@schneidercorp.com | schneidercorp.com

Providing creative solutions for land, infrastructure and facilities projects that help increase revenue, lower costs and mitigate risk.

From: Steve Rich [mailto:stever@atlasexcavating.com]
Sent: Wednesday, January 11, 2012 8:08 AM

To: Josh Nixon

Cc: Elizabeth Golden

Subject: Re: FW: Proposal Request - KCB Water Quality Phase 1

It may help if I attach the file.

Steve Rich

Atlas Excavating, Inc.
4740 Swisher Rd

‘West Lafayette, Indiana
Ph: 765-429-4800

On Wed, Jan 11, 2012 at 8:07 AM, Steve Rich <stever@atlasexcavating.com> wrote:
Josh,

Attached is pricing for PR#2R1. Please let me know if you have any questions.
Thanks,

Steve Rich
Atlas Excavating, Inc.




4740 Swisher Rd
West Lafayette, Indiana
Ph: 765-429-4800

On Fri, Jan 6, 2012 at 2:10 PM, Josh Nixon <jnixon@schneidercorp.com> wrote:

Hi Steve,
Wanted to check into see if you’d had a chance to look over this revised PR.

If there are any questions, please let me know.

Thanks,

Josh

Joshua A. Nixon, P.E. | Enginesring Department Manager
The Schneider Corporation | West Lafayetie, IN

{0) 765.237.5250 | (c) 765.479.3865 | jnixon@schneidercorp.com

From: Josh Nixon

Sent: Thursday, December 29, 2011 9:38 AM

To: 'Steve Rich’

Cc: Michael Susong; David Buck; Brent White; Shawn H. Strange; Elizabeth Golden
Subject: RE: Proposal Request - KCB Water Quality Phase 1

Steve,

We met with the City Engineer’s Office to review the pricing for each option.

Attached is a revised Proposal Request (#2R1) for two more cost-effective options that the City would like to pursue.
Please let me know if you have any questions,

Thank you,

Josh




Joshua A. Nixon, P.E. | Engineeéring Depariment Manager

The Schneider Corporation | West Lafayette, IN

{0) 765.237.5250 | {c) 765.479.3865 | jnixon@schneidercorp.com

From: Steve Rich {maiito:stever@atlasexcavating.com]
Sent: Tuesday, December 13, 2011 2:13 PM

To: Josh Nixon

Cc: Michael Susong; David Buck; Brent White; Shawn H. Strange; Keith Stuerenberg; Elizabeth Golden
Subject: Re: Proposal Request - KCB Water Quality Phase 1

Josh,

Attached is the proposal you requested. I also attached the cost breakdowns for your review. Please note that the
rub rail has 2,800 board feet of material in it. That accounts for $8,400 of cost just in lumber. Let me know if
you have any questions.

Thanks,

Steve Rich

Atlas Excavating, Inc.
4740 Swisher Rd

West Lafayette, Indiana
Ph: 765-429-4800

On Mon, Dec 12, 2011 at 9:48 AM, Josh Nixon <jnixon@schneidercorp.com> wrote:

Steve,
Please note that the City would like this pricing back by Wednesday, December 14,2011,

In this way, they ate hopeful that additional work can be included on the upcoming Change Order #3.

Josh

Joshua A. Nixon; P.E. | Engingsring Department Manager




The Schneider Corporation | West Lafayetie, IN

(0) 765.237.56250 | (c) 765.479.3865 | jnixon@schneidercorp.com

From: Josh Nixon

Sent: Monday, December 12, 2011 9:38 AM

To: 'Steve Rich'

Cc: 'Michael Susong'; David Buck; Brent White; Shawn H. Strange; Keith Stuerenberg
Subject: Proposal Request - KCB Water Quality Phase 1

Importance: High

Steve,

Attached is a PR for wooden post barrier options. Please call with any questions.

As the PR is written, we’d like pricing for the materials and installation for each of the (3) options as depicted
as soon as possible. Each option would require the appropriate utility location verifications.

Thank you,

Josh
Joshua A, Nixon, P.E. | Engineering Department Manager
The Schneider Corporation | 1330 Win Hentschel Blvd., Suite 100, West Lafayetie, IN 47906

(0) 765.237.6250 | {c)765.479.3865

jnixon@schneidercorp.com | schneidercorp.com

Providing creative solutions for land, Infrastructure and faciiies projects that help increase revenue, lower costs and mitigate risk.




Atlas Excavating, Jue.
4740 SWISHER RD., BUILDING A, WEST LAFAYETTE, IN 47906
PHONE (765) 429-4800
FAX PROJ. MGMT, = (765) 429-8034

FAX ESTIMATING  *(765) 429-6464
FAX FRONT DESK. (765) 429-5400

January 11, 2012

Jostma Nixon

The Schueider Corporation
1330 Win Hentschel Boulevard
Suite 100

West Lafayetts, Indiana 47906
Fax; 765-448-6665

Reference; KCB Water Quality Improvements —Phase 1

Subject: Proposal Request #2 R1

Mz, Nixon:

As requested, Aflas is providitg prcing for additional work related to proposal request #2
Revisipn 1, This work includes installing treated 8x8 posts along Northwestern Avenue east of
the North Pond. Pricing for this work is as follows;

Option #1-

Install approxinmteiy (71) Bx8 treated timbers at the required §° maximum spacing. Posts will be

set minithum of 2.5" in the ground and have a minimum of 3' above ground. Posts will set in an
augured hole and backfilled with native fill. Tops of posts will be tapered at 45 degree angle as

‘shown in the detail provided. Total price for 350 LF is $8,698 or $24.85/LF.

Option #2-

- Install approximately (71) 6x6 treated posts at fhe‘requirjcd 5' max spacing. Posts will be sct
minimun of 2.5’ in the ground and have a minitaum of 3’ above ground. Posts will set in'an

augired hole and backfilled with native fill. Tops of posts will be tapered at 45 degree angle as
shown in the detail provided, Total price for 350 LF is $5,277 or $15.08/LF,

Please let me know if you have any questions regarding this work, Pricing i3 based on ground
conditions being suitable for excavation with anger. Addittonal costs may be submiited if work is
to he performed when ground is frozen, Atlas requests that 3 work days be-added to the contract
completion dates for this work,

Réspectfully,

% ,4//&’_——-—.“&
teve Rich

Project Manager

, Atlas Excavating, Tne,

“We are an equal opportunity employer”
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Atlas ProJect No. [ Nama:
Aflas Change Order No:
Date Work Completed:
Description of Work:

K11-10; KGB WATER QUALITY IMPROVEMENTS « PHASE 1

Install Wood Post Barriers as shown on PR-1 R1 8x8 Option

LABOR*
Trade Qly Ea Sm%m Hours (;rr':;n?-lg‘lf Hours] Double Time Hours Extension Rates good throuigh
[Labor {274) 2 $ 39481 16 !'H 5079 $ 62.10 $ 1,263.36 | April 1, 2011 - Aprit 1,
Operator (103) 1 3 5103] 16 [$ 6688 8 80.73 $ 81648 2012
Foreman $ 6653 $ 8439 $ 102.25 $ -
EQUIPMENT - (Operator not Included} MATERIALS
Description QlyEa Hily Rate| Hours | Extenslon Materials Used Qty Ea Rale Extenslon
Bobeal 337 Mini Excavator  $35,35 50,00 Treated 8x8 posts 71 $ 71.25|% 505875
Hitachi 123 Excavator $160.10 $0.00 B -
o Pack for Compaction $26.,12 $0.00 3 -
JD135C $88.15 $0,00 $ -
JD 240 DLG $148.40 $0.00 $ -
Hitachl £X-200 Excavaloy 311515 $3.,00 $ -
Hitachl EX-300 Excavator $173.06 $4.00 $ -
JHitachl 2X-330-LC Excavator $168.95 $0.00 $ -
Hitachi ZX-450-LC Excavator §272.25 $0.00
JD B50D $451.85 $0.00 Small Tools Hours/Days Used|  Daliy Rate Hourly Rata Extenslon
JD 76 D Excavafer $68.39 $0,00 14" Cut-off Sow $ 4401 % -
JD 75 © Excavator $70.87 $0.00 2" EleclricPump $ 30013 =
Caze 580L Backhos §40.,40) $0.00 2" Trash Pump $ 45518 -
JD 544J Loader $68.40 $0.00 3° Ejettric Pump $ 4451(s .
ID 824 Loader $78.93 $0,00 3" Trash pump 3 4.95 | § -
Volva L70E Loader $60.89 $0.00 5.8 kw Geanerator $ 45015 -
olva 908 Loadar $69.85 $0.00 Alr Compresser 3 1285 | 3 -
Gat 246 Skid Steer 1 342.77] 8 $342.16 Chain Saw $ 330§ -
Cat D4C LGP Dozer §70.75 $0.00 Te 56 H Oril $ 3.801% -
Cat OdH Dozer $77.55 $0.00 20-80 kw Genarator $ 165,00 $ -
Cat D4C Dozer $66.08 $0.00 {Manhole Box $ 137.00 $ -
Cat DSM Dozsr $83.20 $0.00 [ppotaser $ 75.00 $ -
Cat D6C Dozer $71.90 $0.00 Trrench Box $ 18000 $ -
Cet D6H LGP Dozer $126,45 $0.00 [Maonote Fan $ 24.00 $ .
Broce Swaepar $29,90 $0.00 Gare Dril $ 78.00 § -
Swespmaster Sweepsr $31.486 $0.00 Ratating Laser $ 86.00 $ -
Tampo Rofier {Double Drumy $68,65 $0,00 Stone Box $ 17,50 $ -
SE-100 Roller $71.583 $0.00 $ -
Dirsational Deill- 1610, Vermesr $67.56 $0.00
Diéctional Drill- 1666,1607, Vorm, Cass $102.20 $0.00, -
Diectional Dril- 1608, Amer. Auger $194.06 $0.00 Billing Summary |
Plps van $25,00 $0.00 Labor % 2,0798.84
Pick up Truck $23.91 $0,00 Equipmant & Small Tools $ 342.16
Lowhoy $180.00 $0.00 Materlal $ 5,058.76
SUBTOTAL $ 7,480.75
Markup B 15%] § 142241
SUBTOTAL| § 8,602.86
Subcontractors $ P
JSubcontractars SUBTOTAL $ B
|Pescription Qty Ea Hily Rate] Hours | Extension Markup | 5%| § -
Triaxle Trucking ] 77.00 § - SUBTOTAL| § -
3 . Bond | 1% § 94,63
s . TOTAL| § 8,697.49
$ - Unit Price !

*Any Equipment, subcontractors, small tools, etc. rot listed
above will be added at time of submission

i et v i3 horeeia Bt 1
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Atlas Prefect No. [ Nams;
Aflas Changs Order No:
Date Work Complefed;
Desctiptlon of Work:

K11-10; KCB WATER QUALITY IMPROVEMENTS - PHASE 1

inatall Wood Past Barrors as shown on PR-1(R1) 8x6 Option

LABOR®
Trade Qty Ea S%zﬁht Hours Tlm:ingne Hours | Double Tine Hours Exlenslen Rales gaod through
Labor (274} 2 1% 048] 18 |$ BO.7Q E 8210 § 1,263.38 | Aprii1, 2011 -Apri1,
Oparator (103) 1 5 6t03] 18 |$ es.88 S 80.73 $ 81848 2012
Fareman § 6653 ¥ 8408 3 10225 $ -

JEQUIPMENT » [Operator not Incladad) MATERIALS
Desaription Qly Ex Hily Rato] Hours | B Matesials Ussd Qly £a Rale Extonshn
Bobeat 307 Mirl Eicavator $35.35 $0.00 Treated dx4 posls 7 $ ‘26008 177500
Heashi 422 £scavator $158.10 $0.00 $ .
os Pack [or G % $26.42 $0.00 3 .
JD $35C $89.15 $0.00 $ -«

D 248DLC $148.40 30,00 3 -
Hilach EX-200_Extavnlor $115.15 $0.00 ‘5 N
Etachi EX-300 Excavates $173.08 $0.00 F
Hitachi ZX-930-LG Excavalor $168.95| ~$0.00 $ .
Filachl ZA430-LC Excavator $272.25) 30.00
168500 $451.85 $0.00 BnmefiTeols  {MounfayaUsad  DaltyRate | HowrlyRate | Extansion
4B 76 D Expavalor $58.39 $0.00 14" Cut-off Saw ¥ 4103 -
D75 C Exmvator $70.87 $0.00 2 Electio Punp $ 308 -
Crsa§80L Backioe $40.40) $0.00 2 Trath Pump 3 435]8 -
4D 544 Loader $68.40 $0.00 3 Eloclrio Puna 3 445]s -
JU 824J Loader $78.9 $0.00 9 Trashi punp s 4951% -
Voo L702 Loader §60.89 $0.00 5.4 hw Generafor [ 480]3 .
Voho LOOE Loader §69.95] $0.00 Al Comptessor $ 12651 .
Cat 246 Skk Sleer 1 $42.77] {8 $684.32 Chain Saw F 330}$ -
Cal D4C LOA Dazer $70.75 §0.00 Tu 58 Huunorar DIt 3 35018 .
Gal D4t Dozer §71.55 000 20-60 ki Generaior 3 185.00 $ -
Cat D40 Dozer $66.05] .00 | ¥anhoto Box $ 19100 $ -
Ca} D6M Dazer $83.20 $0.00 Flae Lazer 3 r.00 $ .
Cat D5C Dozer $71.50 $0.00 Trench Box $ 186.00 s .
Cat DEH LOR Dazer $126.45 $0.00 Marhols Fan $ 24,00 $ -
Brocs Sweepar 329.90| 50,00 Cors D2 3+ 7830 3 -
Swaspmasior Swoapar 331,45 30,00 Retating tasee 8 86,00 L] ~
Tamngo Rellar (Doubls Trum) $£8.651 $0.00 Stans Bax, 3 17.50 s
S0-100 Rofer 371.53 $0,00 13
Directional Ixfi- 1810, Vaanser 487.56 30.00
Directicnal Dril- 1606,1607, Verm. Casa $102.20 30.00
Direatias] Dil- 1609, Amer. Augar §194.05 $0.00 Bililng Summary | | i
s van $25.00 $0.00 Labor $ 207834
Pikup Trugh, $23.91 $0.00 Equl & Smidl Teols § 88432
Lavboy $180.80 $0.00 Jratertal 3 1,776£0

SUBTOTAL $ 4,539.16
Markup ] 15%1 § 68057
SUBTOTAL] § 5.220,03
Subcontractors $ .
Stbcontrastors SUBYOTAL $ .
Deacription Qty Eg Hily Rate] Hours T Extensien Markup | 5%} § -
Triexle Trucking $ 77.00 3 - SUBTOTAL] § .
s . Bard | 14%1 8 5742
s - TOTAL § 527145
3 K Unit Price ] j

*Any Equlpment, subconiraators, small toels, ete. not listed
above will be added at tima of stibmlsslon

Bond
0%
1.10%

B S S U VU R §




The Schnelder Co

1330 Win Hentsehal Boulevard, Suite 100 Wast Lafaystte, IN 479064158

Schneider
PROPOSAL REQUEST
PROJECT:  KCB Water Quality Improvements — Phase |  PROPOSAL REQUEST NO: 002 Rev 1

SCHNEIDER PROJECT NO.; 7945.001 DATE OF ISSUANGCE: 12/29/11

The following is a request for proposal to provide changes In the Work as described below.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO
PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATONS.

Description:
Install wood post barriers as shown on attached exhibit PR-2-1 R1. Contractor shall provide a
pricing to Include all material and labor necessary to install the wood post barriers as detailed
on exhibit PR2-2 R1, option 1 to be using 8" x 8” posts and option 2 to be using 6”x 6” posts.
Attachments:

None

REQUESTED BY:  The Schneider Corporation

atis

Joshua A, Nixon, P.E.

{Signature) (Printed name and title)

West Lafayatte, Indiana Ankeny, lowa harltte. North Carolina

Indianapolis, Indiana

Historic Fort Harrlson 1330 Win Hentsche! Boulgvard 4706 N, Ankeny Blvd 8004, Arrowritge Boulavard
8501 Otls Aventig Suite 100 Ankeny, 1A 50023 Charlotte, NC 28273
Indignapolis; IN 46216 West Lafaystie, IN 47908 :

Toll-Free: 866,973.7100

[47107945\00 \docsiconstruction adnilristration\proposal raquesiipri2\proposal request #2r1.doc
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Min belght. 367

N bury depth 30°

B’ X B" lreated pogls
{option 1}

pesis {option 2)

OR 6 % 6" treated ———t

5.0 MAX, SPACHG FOR 87 %
X

B
—l' 5.0 UAX, SPACING FOR 8" X 6" [

TP Y s T s
s B s B B | i 8 i

Finlgh grode varles

hyéraufically driven
posts or other
rdthed of nstalialion
{ro concrata).

WOOD POST DETAIL

2011, THE SCHNEJOER CORPORATION

ot

"'L——— ———— 45' TAPERED TOP
= (TYP. ); FAGHG
T NORTHUESTERN
AVENE
K B
FOR OPICH 1 = &° FCR OPTION 1 = §°
FOR OPTCH 2 = 6 FOR OPTION 2 = 6"

Schneider

TELEPHONE: 765.44B.866¢
FA% 785.448.5685
wew.schnelderzorp.com

THE SCHNEIDER CORPORATICN
1330 Wil KENTSCHEL BLVD, SUITE 100
YEST LAFAYETIE, IN 47016-4166

_PR22 Ri

DATE: PROJECT NO.:
12/29/2014 7945001
DRAWN BY: CHEGKED BY:
BAW JAN
DRAWING FLES:

LAZK\IRAS\DOI\IROS\ 78480010101




(REFER T0 PR2-2 RI 0 ; ;
FOR WOGDEN POST DETALS) :g;:;é'i_—_-,-l__::ﬂso
SUPPLEMENTAL TO SHEET Clot —
2011, THE SCHNEIDER CORPORATION SCALE: 1" = 40
o THE SCHNEIDER CORPORATION DATE: PROJECT NO:
ST LRI B i 12/29/2011 7945.001
[ m'EP. HONE: 785.448, DRAWN BY: CHECKED BY:
Schneider sy o BAW JAN
DRAVING FILES:
LATRV7QAS\DOINEHHOS \ 7045001010t

PR2-1 R1




